COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 30/ 2016

ESTI MATE SUMVARY 13: 55: 50
CONTI D: C19724 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 19724- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 54.0 DAYS TI ME ALLOW 60 WORK DAYS
SH56- BERTHOUD EAST PERCENT TI ME: 90. 00 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO. STAO56A- 005
SH 56: BERTHOUD EAST
NAVE OF RQAD:
PRQJECT COUNTI ES: WELD, REG ON 4 LAR MER
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 06/ 29/ 2016 DATE TI ME STARTED 03/28/ 2016
10100 DALLAS STREET DATE LET 08/ 27/ 2015 DATE WORK' BEGAN
DATE AWARDED 09/ 15/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 02/ 2015 DATE ACCEPTED
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 03/ 28/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,009, 101. 20 PARTI Cl PATI NG $ 2,007, 828. 40 $ 356, 285. 69
AWARD PRQJECT AMT: $ 1,844, 717.10 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 99. 94% TOTAL EARNI NGS 2,007, 828. 40 356, 285. 69
FUNDS AVAI LABLE: $ 1,272.80 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 2,007, 828. 40 356, 285. 69
TOTAL CLAI VB $ 0.00 RETAI NAGE -27,670.76 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 980, 157. 64 356, 285. 69
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 980, 157. 64 356, 285. 69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 356, 285. 69

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19724

PCN: 19724-BI D

PRQJECT: STAO56A- 005

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00035 *Renoval of Pipe

0010 202- 00090 *Renoval of Delineator

0011 202-00203 Rem Curb and Qutter MCR

0015 202-00240 *Renoval of Asphalt Mat (Pl aning)
0020 202-00821 *Renoval of Sign Pane

0025 202- 04002 G ean Cul vert

0030 203-01500 Bl adi ng

0035 203-01597 *Pot hol i ng

0040 203-02330 Labor er

0045 207- 00205 Topsoi |

0050 208-00002 *Erosion Log Type 1 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

285. 000
LF
15. 00000
101. 000
EACH
5. 00000
192. 000
LF
14. 00000
53, 884. 000
SY
1. 70000
64. 000
EACH
86. 00000
4. 000
EACH
1, 700. 00000
15. 000
HOUR
170. 00000
6. 000
HOUR
250. 00000
8. 000
HOUR
55. 00000
63. 000
CcY
74. 00000
500. 000
LF

6. 30000

Page 2
ESTI MATE RUN 06/ 30/ 2016
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PREV QTY/
QTY TH'S PERI OD
QY TO DATE

285. 000
0. 000 0. 00

285. 000 4,275.00

0. 000
101. 000 505. 00
101. 000 505. 00

192. 000
0. 000 0. 00

192. 000 2,688. 00

53, 884. 000
0. 000 0.00

53, 884. 000 91, 602. 80

64. 000
0. 000 0. 00

64. 000 5, 504. 00

0. 000
4.000 6, 800. 00

4.000 6, 800. 00

6. 000
9. 000 1, 530. 00

15. 000 2, 550. 00

6. 000
0. 000 0.00

6. 000 1, 500. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
63. 000 4,662. 00

63. 000 4,662. 00

500. 000
0. 000 0. 00

500. 000 3, 150. 00



CONTI D C19724 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19724-BI D ESTI MATE RUN 06/ 30/ 2016
PRQJECT: STAO56A- 005 ESTI MATE NO 0003 13: 55: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0060 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
96. 00000 0. 000 0. 00
0065 208-00106 *Sweepi ng (Sedi nent Renoval ) 9. 000 9. 000
HOUR 0. 000 0. 00
145. 00000 9. 000 1, 305. 00
0070 208- 00205 Er osi on Control Supervisor 14. 000 11. 000
HOUR 3. 000 255. 00
85. 00000 14. 000 1, 190. 00
0075 210- 00066 *Reset Monunent Box 9. 000 0. 000
EACH 9. 000 4, 050. 00
450. 00000 9. 000 4, 050. 00
0080 210- 04050 Adj ust Val ve Box 5. 000 5. 000
EACH 0. 000 0. 00
345. 00000 5. 000 1, 725.00
0085 212-00006 *Seedi ng (Native) 0. 300 0. 000
ACRE 0. 300 600. 00
2, 000. 00000 0. 300 600. 00
0090 212-00032 *Soi | Condi tioning 0. 300 0. 000
ACRE 0. 300 1, 050. 00
3, 500. 00000 0. 300 1, 050. 00
0095 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 454. 000 0. 000
d ass
SY 1, 454. 000 4,652. 80
3.20000 1, 454. 000 4,652. 80
0100 304-07009 Aggregate Base Course (Cass 7) (Special) 1, 590. 350 0. 000
TON 1, 590. 350 63, 614. 00
40. 00000 1, 590. 350 63, 614. 00
0105 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 134. 140 132. 870
TON 1.270 184. 15
145. 00000 134. 140 19, 450. 30



CONTI D C19724 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19724-BI D ESTI MATE RUN 06/ 30/ 2016
PRQJECT: STAO56A- 005 ESTI MATE NO 0003 13: 55: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 15, 301. 890 14, 048. 990
TON 1, 252. 900 101, 484. 90
81. 00000 15, 301. 890 1, 239, 453. 09
0111 900- 00006 Added Item (Dol lar)/ PG Binder Price Reduction - - 16, 686. 000 - 16, 686. 000
Toughness
DOL 0. 000 0. 00
1. 00000 -16, 686. 000 -16, 686. 00
0112 900- 00006 Added Item (Dol lar)/ Overweight Load Price Reduction -100. 000 -100. 000
DOL 0. 000 0. 00
1. 00000 -100. 000 -100. 00
0115 411-10255 Enul sified Asphalt (Sl ow Setting) 11, 334. 000 10, 577. 000
GAL 757. 000 3,028. 00
4. 00000 11, 334. 000 45, 336. 00
0120 420-00113 *CGeotextile (Drainage) (Cass 2) 15. 000 15. 000
SY 0. 000 0. 00
55. 00000 15. 000 825. 00
0125 506- 00209 *Riprap (9 Inch) 4. 000 4.000
CY 0. 000 0. 00
340. 00000 4. 000 1, 360. 00
0130 609-21020 *Curb and CQutter Type 2 (Section Il-B) 192. 000 192. 000
LF 0. 000 0. 00
55. 00000 192. 000 10, 560. 00
0131 900- 00006 Added Item (Dol lar)/ Concrete Price Reduction -323. 840 -323. 840
DOL 0. 000 0. 00
1. 00000 -323. 840 -323.84
0132 609-60011 Curb Ty 6 M May 2016 MCR 887. 000 0. 000
LF 887. 000 9, 402. 20
10. 60000 887. 000 9, 402. 20
0135 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 144. 000 0. 000
EACH 144. 000 4, 896. 00
34. 00000 144. 000 4, 896. 00
0140 612-00102 *Del ineator (Drivable Concrete Installation) (Type II) 8. 000 0. 000
EACH 8. 000 292. 00
36. 50000 8. 000 292. 00



CONTI D C19724 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19724-BI D ESTI MATE RUN 06/ 30/ 2016
PRQJECT: STAO56A- 005 ESTI MATE NO 0003 13: 55: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0145 612-00103 *Del ineator (Drivable Concrete Installation) (Type I11) 26. 000 0. 000
EACH 26. 000 1,014. 00
39. 00000 26. 000 1,014. 00
0150 614-00011 *Sign Panel (Qass I) 121. 000 121. 000
SF 0. 000 0. 00
28. 50000 121. 000 3, 448. 50
0155 614-00012 *Sign Panel (Cass I1) 322. 000 322. 000
SF 0. 000 0. 00
39. 00000 322. 000 12, 558. 00
0160 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 1. 000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0165 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 5. 000 3. 000
Sl i pbase
EACH 2. 000 1, 480. 00
740. 00000 5. 000 3, 700. 00
0170 624-20025 *24 Inch Drainage Pipe (Oass 0) (Conplete In Place) 224. 000 224.000
LF 0. 000 0. 00
98. 00000 224.000 21, 952. 00
0175 624-40031 *30 Inch Equival ent Drainage Pipe Elliptical (dass 0) 75. 000 75. 000
Co
(Comp LF 0. 000 0. 00
74. 00000 75. 000 5, 550. 00
0180 625- 00000 *Construction Surveying 1. 000 0.790
LS 0. 210 2,310. 00
11, 000. 00000 1. 000 11, 000. 00
0181 625- 00001 Const Surveying (Hour) Added Surveying per 105.13 1. 250 1. 250
HOUR 0. 000 0. 00
125. 00000 1. 250 156. 25
0185 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
107, 000. 00000 1. 000 107, 000. 00
0190 626- 01000 *Public Information Services 1. 000 0. 900
LS 0. 100 720. 00
7,200. 00000 1. 000 7,200. 00



CONTI D C19724 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19724-BI D ESTI MATE RUN 06/ 30/ 2016
PRQJECT: STAO56A- 005 ESTI MATE NO 0003 13: 55: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0195 627-00005 *Epoxy Pavement Mar ki ng 305. 000 0. 000
GAL 305. 000 27, 450. 00
90. 00000 305. 000 27, 450. 00
0200 627-00011 *Pavenent Marking Paint (Waterborne) 751. 000 723. 500
GAL 27.500 1, 237.50
45. 00000 751. 000 33, 795. 00
0205 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 62. 000 0. 000
SF 62. 000 2,108. 00
34. 00000 62. 000 2,108. 00
0210 627-30410 *Preformed Ther nopl astic Pavenent Marking (Xwal k- St op 318. 000 0. 000
Li ne
) SF 318. 000 7,950. 00
25. 00000 318. 000 7, 950. 00
0215 630- 00000 *Fl aggi ng 2,206. 500 1, 481. 500
HOUR 725. 000 30, 450. 00
42. 00000 2, 206. 500 92, 673. 00
0220 630-00007  *Traffic Control Inspection 58. 000 42. 000
DAY 16. 000 1, 920. 00
120. 00000 58. 000 6, 960. 00
0225 630-00012  *Traffic Control Management 46. 000 31. 000
DAY 15. 000 6, 900. 00
460. 00000 46. 000 21, 160. 00
0230 630-80341  *Construction Traffic Sign (Panel Size A) 63. 000 56. 700
EACH 0. 000 0. 00
11. 00000 56. 700 623.70
0235 630-80342  *Construction Traffic Sign (Panel Size B) 17. 000 15. 300
EACH 0. 000 0. 00
55. 00000 15. 300 841. 50
0240 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
2, 800. 00000 1. 800 5, 040. 00
0245 630- 80380 *Traffic Cone 100. 000 90. 000
EACH 0. 000 0. 00
11. 00000 90. 000 990. 00



CONTI D C19724 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19724-BI D ESTI MATE RUN 06/ 30/ 2016
PRQIECT: STAO56A- 005 ESTI MATE NO 0003 13: 55: 50
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0250 630- 80520 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
DAY 1. 000 1, 700. 00
1, 700. 00000 1. 000 1, 700. 00
0255 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 70018 F/ A Roadway Snoot hness | ncentive 56, 425. 030 55, 383. 110
FA 1, 041. 920 1,041. 92
1. 00000 56, 425. 030 56, 425. 03
0275 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent - 29, 304. 020 -28,553. 150
FA -750. 870 - 750. 87
1. 00000 -29, 304. 020 - 29, 304.02
0280 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70025 F/' A Quality Incentive Paynent 63, 749. 090 0. 000
FA 63, 749. 090 63, 749. 09
1. 00000 63, 749. 090 63, 749. 09
0290 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,983,101.20$% 356, 285.69 $ 1,981, 828. 40



CONTI D: C19724 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19724-BI D ESTI MATE RUN 06/ 30/ 2016
PRQJECT: STAO56A- 005 ESTI MATE NO. 0003 13: 55: 50
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0300 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0305 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0310 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 26, 000. 00 $ 0.00$ 26, 000. 00

PRQJIECT TOTAL CURRENT AMI  $

2,009,101.20 $

356, 285.69$ 2,007, 828. 40



